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For the month of OCTOBER, 2017  Period: EXTENSION PERIOD 1
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Voucher No.
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Sheet No.

CH2M HILL, INC.
1300 S.W. 5th Ave.
Portland, OR 97201                   

U.S. ENVIRONMENTAL PROTECTION AGENCY
RTP-FINANCIAL MANAGEMENT CENTER
MAIL CODE-D143-02
RESEARCH TRIANGLE PARK, NC 27711

Major Cost Element

LOE
Clerical

 1. HOURS/DIRECT LABOR

 2. FRINGE BENEFITS

 4. GENERAL AND ADMINISTRATIVE

 7. COMPUTER
 8. TRAVEL

 6. OTHER DIRECT COSTS
 5. SUBTOTAL LABOR

 9. EQUIPMENT

10. SUBTOTAL
11. TEAM SUBCONTRACTS AND SUBCONTRACT POOL

 3. OVERHEAD

12. SUBTOTAL SUBCONTRACTS
13. TOTAL COSTS

14. BASE FEE
15. PERFORMANCE (AWARD) FEE
16. FIXED FEE

17. TOTAL VOUCHER LESS PLI
18. POLLUTION LIABILITY INSURANCE
19. LABORATORY SERVICES

20. AMOUNT CLAIMED THIS VOUCHER
21. LESS PRIOR PAYMENTS

22. TOTAL AMOUNT DUE

SUBCONTRACT POOL 810,633.61

------- Amount Claimed -------

Current      Cumulative

--------------  --------------

--------------  --------------

--------------  --------------

--------------  --------------

--------------  --------------

--------------  --------------

--------------

==============

--------------  --------------

126,970.66
18,239.28

0.00
37,412.24
6,070.52

61,722.04

810,633.61
999,326.31

999,326.31

0.00

1,014,282.09

------- Hours -------

Current   Cumulative

-----------  -----------

1,426.20
42.90

1,469.10

>>> THIS VOUCHER CONTAINS CONFIDENTIAL BUSINESS INFORMATION <<<
(689325)
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RAC2 TECHNICAL STATUS REPORT 
September 30, 2017 – October 27, 2017 

WORK ASSIGNMENT NUMBER:  226-RARA-053J 

SITE NAME: USS Lead Zone 3  

ACTIVITY:     Remedial Action  

CH2M JOB NUMBER:   689325 

PREPARED BY:    Theo von Wallmenich/DET, Site Manager 

PERIOD ENDING:    October 27, 2017 

COPIES: WAM: Timothy Drexler, EPA Region 5 
  PM:  Paul Arps, CH2M, Milwaukee, WI 
  ASM: Timothy Watkins, CH2M, Detroit, MI 
  
1. Progress Made This Reporting Period 

Task 1 (PP) 

• CH2M completed routine project management and reporting during the reporting 
period. 

Task 4 (MS) 

• CH2M provided routine subcontractor management during the reporting period, 
provided engineering support to evaluate issues that emerged during fieldwork, and 
responded to subcontractor requests for information. 

• CH2M tracked schedule progress daily against the baseline schedule, and updated 
the GeoPlatform Webviewer daily with Zone 3 remediation excavation milestones.  

• CH2M conducted weekly status teleconferences with the earthwork subcontractor 
field team, and separate weekly status teleconferences with the earthwork 
subcontractor senior management to assure performance objectives would be 
attained. 

Task 5 (RI) 

• CH2M completed excavation at 5 properties during the reporting period 
(approximately 791 cubic yards [CY]). This completed the 120 properties planned for 
the 2017 season. 

• CH2M completed general backfill at 18 properties during the reporting period 
(approximately 918 CY). This completed the 91 properties requiring general backfill 
for the 2017 season. Note: Not all properties receive general backfill. For example, 
properties with 6-inch excavation depth only received topsoil. 

• CH2M completed topsoil at 18 properties during the reporting period (approximately 
708 CY). This completed the 120 properties planned for the 2017 season. 

• CH2M completed sod at 19 properties during the reporting period. (approximately 
30,922 square feet). 
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• CH2M completed sod maintenance watering at 27 properties during the reporting 
period (97 properties to date). 

• CH2M scheduled and conducted 38 post-construction meetings with property 
owners during the reporting period. 

• CH2M completed property closeout at 14 properties during the reporting period 
(77 properties to date).  

Summary of Project Status 

Task No./ 
Code Planned Start Actual Start 

Planned 
Completion 

Actual 
Completion 

Percent 
Complete 

Schedule 
Variance 

PP 01/20/17 01/20/17 To Be 
Determined 

(TBD) 

TBD 58 TBD 

CR TBD TBD TBD TBD 5 TBD 

PB 01/27/17 01/27/17 TBD TBD 85 TBD 

MS 04/01/17 03/01/17 TBD TBD 60 TBD 

RI 03/01/17 03/01/17 TBD TBD 60 TBD 

AN 05/01/17 03/01/17 TBD TBD 40 TBD 

CV 06/30/17 03/31/17 TBD TBD 40 TBD 

AI 04/01/17 03/31/17 TBD TBD 55 TBD 

PJ 08/01/17 TBD TBD TBD 0 TBD 

PC 09/01/17 TBD TBD TBD 0 TBD 

CO TBD TBD TBD TBD 0 TBD 

2. Problems Resolved 

CH2M has continued to work with Arrowhead to increase productivity and attain the 
baseline schedule to complete 120 properties in 2017. At the end of October 2017, the 
120 properties planned for excavation in 2017 had been completed through sod 
installation, and the project is ahead of the approved Work Plan schedule by 
approximately 4 weeks. 

3. Problem Areas and Recommended Solutions 

None. 

Summary of Project Changes 
Task 
No./ 
Code 

Date of 
Change 

(MM/DD/YY) Description of Change 
Impact to 
Schedule 

Impact to Budget 
(Level of Effort 

[LOE] and/or $’s) 
AI.01 03/31/17 Owner Request and Change 

Tracking Table summarizing 
changes from design plans 
encountered in the field and during 
preconstruction meetings. Eighty-
five (85) potential change items 

Approximately 
28 days to date 

(ongoing). 

Approximately 
$295,200 to date 

(ongoing). 
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Summary of Project Changes 
Task 
No./ 
Code 

Date of 
Change 

(MM/DD/YY) Description of Change 
Impact to 
Schedule 

Impact to Budget 
(Level of Effort 

[LOE] and/or $’s) 
identified through this reporting 
period. 

RI.01 03/31/17 Nonresponsive owners and 
additional time to secure access for 
remediation. Nonresponsive 
property owners or have required 
additional effort to secure owner 
agreement for remediation access. 

None. Approximately 
640 hours to date 
(approximately 

40 hours per week). 
~ $83,000. 

RI.01 03/31/17 Work Plan assumed five DustTrak 
units and associated networking 
devices ($60,630) for particulate air 
monitoring equipment. Subsequent 
receipt of design plans, field 
planning, and detailed discussions 
with FIELDS group indicate that 
nine DustTrak units specially 
equipped by RAECO Rentals 
($184,320) and LINC/Gateway 
networking devices from Safe 
Environmental Engineering 
($48,740) will be required to be 
consistent with air monitoring in 
other areas at the site. 

None. Approximately 
$172,400. 

AN.01 04/17 Additional borrow sources were 
sampled to support the availability 
of sufficient borrow material 
(backfill and topsoil) to support 
project schedule. An additional 
18 analytical, 26 grain size, and 
8 geotechnical samples were 
obtained.  

Kept project on 
schedule. 

$21,911 

RI.01 04/17 Additional labor hours required to 
manage change associated with 
preconstruction meetings, 
substitutions of new high-priority 
properties into 2017 for existing 
scoped properties, and conduct 
additional preconstruction outreach 
simultaneous with active 
construction. 

Keeps project on 
schedule. 

Approximately 
1,190 hours to date 

(approximately 
70 hours per week). 

Approximately 
$140,000. 

RI.01 06/17 Additional labor hours required to 
manage change associated with 
ownership, access and coordination 
with SulTRAC for resampling at 
4270-28 Ivy Street. 

None. Approximately 
40 hours.  

Approximately 
$4,000. 

RI.01 05/17 Compile individual property water 
system information for the City 
during preconstruction meetings 
and provide summary table updates 
in daily reports. 

None. Approximately 
110 hours to date 
(approximately 
1 hour per day). 
Approximately 

$14,000 
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Summary of Project Changes 
Task 
No./ 
Code 

Date of 
Change 

(MM/DD/YY) Description of Change 
Impact to 
Schedule 

Impact to Budget 
(Level of Effort 

[LOE] and/or $’s) 

RI.01 06/17 Office support for coordination and 
scheduling preconstruction 
meetings and managing owner-
requested changes to 
preconstruction drawings  
(June 5, 2017 to September 8, 2017; 
14 weeks). 

None. 

Approximately 
2234 hours to date 

(~16 hours per 
week; ongoing). 
Approximately 

$17,000. 

RI.01 06/17 Saturday work. (5 staff; 14 hours per 
day per staff; 10 Saturdays to date 
[June 3, June 10, June 17, July 8, 
July 15, and July 29, August 5, 
August 12, August 19, and 
August 26, 2017]). 

Keeps project on 
schedule. 

Approximately 
700 hours to date 
(approximately 

70 hours per 
Saturday). 

Approximately 
$60,000 

4. Deliverables Submitted 

Deliverables are outlined in the following table. 

Work Assignment Deliverables 

Deliverable Draft Final Approval Date 

Conflict of Interest Disclosure 02/07/17 
Not 

applicable 
(N/A) 

N/A 

Work Plan 02/16/17 N/A N/A 

Revised Work Plan 03/22/17 3/22/17 03/31/17 

Health and Safety Plan 03/01/17 05/01/17 05/01/17 

Quality Assurance Project Plan 03/03/17 04/07/17 04/07/17 

Field Sampling Plan 03/03/17 04/07/17 04/07/17 

Data Management Plan 03/03/17 04/07/17 04/07/17 

Site Management Plan 03/14/17 5/10/17 5/10/17 

Subcontract Consent Request N/A 03/23/17 03/31/17 

Data Validation Report—2017 Season    

Data Validation Report—2018 Season    

Remedial Action Report—2017 Season    

Remedial Action Report—2018 Season    

5. Activities Planned Next Reporting Period  

• CH2M will continue oversight and monitoring of landscape restoration and 
maintenance watering, and provide detailed updates on activities for individual 
properties in daily and weekly reports. 

• CH2M will continue post-construction meetings and closeout with property owners. 
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6. Key Personnel Changes 

None. 

7. Subcontractor Services 

• Arrowhead conducted earthwork activities (excavation, backfilling, and landscaping). 

• RAECO Rents provided DustTrak air monitoring units. 

• Safe Environment Engineering provided VIPER LINC and Gateway data networking 
equipment. 

• Midwest Security Force, LLC conducted security operations. 

8. Travel 

• , , ,  , and 
 travelled to the site for construction management and resident 

inspection field oversight. The majority of these charges will be invoiced in future 
reporting periods. 

• Travel charges from previous months were reported in the corresponding Technical 
Status Report.  

9. Laboratories 

Environmental Monitoring & Technologies, Inc. provided analytical services for borrow 
source testing. 

10. Project Performance  

Cost 

CH2M is operating within the approved EL and Work Plan budget, and successfully 
completed excavation, backfilling, and sod installation at 120 properties in 2017. 

Property Owner Satisfaction Surveys 

CH2M has successfully closed out 63 properties through the post-construction process to 
date. The average owner satisfaction survey score is 9.6 on a scale of 1 to 10. 

Schedule 

CH2M improved subcontractor schedule performance from approximately 2 weeks 
behind schedule at the end of May, to 4 weeks ahead of approved Work Plan schedule at 
the end of October. 

11. Green Initiatives 

None. 
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Contractor Name:
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Region:
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WA Funded
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Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/19
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Monthly Progress

WA Period of Performance Start:
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Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours

  PRIME  CONTRACTOR

  Name                                                                Job Classification        Business Group

Direct Labor

 

TOTAL, PROFESSIONAL

TOTAL, PRIME DIRECTS
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Monthly Progress
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  Cost Elements

50.20 36,741.28SUBTOTAL, TASK 1 COSTS
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DollarsLOE/Hours
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  Cost Elements

SUBTOTAL, TASK 2 COSTS
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  Name                                                                Job Classification        Business Group
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226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL CONSTRUCTORS

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/19

9/30/17

10/27/17

11/21/17

B222

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours

  PRIME  CONTRACTOR

  Name                                                                Job Classification        Business Group

Direct Labor

TOTAL, PROFESSIONAL

 

Clerical

TOTAL, CLERICAL

TOTAL, PRIME DIRECTS

Page 13This report contains confidential business information.



4 MSMANAGEMENT SUPPORT            Task Number: Task Title: Task Category Code:

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/19

9/30/17

10/27/17

11/21/17

B222

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours

SUBTOTALS  FOR TASK 4 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

107.30 11,182.88SUBTOTAL, TASK 4 COSTS

Page 14This report contains confidential business information.



5 RIDETAILED RESIDENT INSPECTION  Task Number: Task Title: Task Category Code:

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/19

9/30/17

10/27/17

11/21/17

B222

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours

  PRIME  CONTRACTOR

  Name                                                                Job Classification        Business Group

Direct Labor

 

 

 

 

 

Page 15This report contains confidential business information.



5 RIDETAILED RESIDENT INSPECTION  Task Number: Task Title: Task Category Code:

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/19

9/30/17

10/27/17

11/21/17

B222

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours

  PRIME  CONTRACTOR

  Name                                                                Job Classification        Business Group

 

 

 

 

 

 

 

 

TOTAL, PROFESSIONAL

 

Clerical

 

TOTAL, CLERICAL

Page 16This report contains confidential business information.



5 RIDETAILED RESIDENT INSPECTION  Task Number: Task Title: Task Category Code:

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/19

9/30/17

10/27/17

11/21/17

B222

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours

  PRIME  CONTRACTOR

  Name                                                                Job Classification        Business Group

TOTAL, PRIME DIRECTS

Page 17This report contains confidential business information.



5 RIDETAILED RESIDENT INSPECTION  Task Number: Task Title: Task Category Code:

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL CONSTRUCTORS

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/19

9/30/17

10/27/17

11/21/17

B222

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours

  PRIME  CONTRACTOR

  Name                                                                Job Classification        Business Group

TOTAL, PRIME DIRECTS

Page 18This report contains confidential business information.



5 RIDETAILED RESIDENT INSPECTION  Task Number: Task Title: Task Category Code:

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/19

9/30/17

10/27/17

11/21/17

B222

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours

SUBTOTALS  FOR TASK 5 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

1,214.30 158,103.13SUBTOTAL, TASK 5 COSTS

Page 19This report contains confidential business information.



6 ANANALYTICAL SUPPORT & DATA VAL Task Number: Task Title: Task Category Code:

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/19

9/30/17

10/27/17

11/21/17

B222

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours

  PRIME  CONTRACTOR

  Name                                                                Job Classification        Business Group

Direct Labor

 

 

 

 

TOTAL, PROFESSIONAL

TOTAL, PRIME DIRECTS

Page 20This report contains confidential business information.



6 ANANALYTICAL SUPPORT & DATA VAL Task Number: Task Title: Task Category Code:

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL CONSTRUCTORS

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/19

9/30/17

10/27/17

11/21/17

B222

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours

  PRIME  CONTRACTOR

  Name                                                                Job Classification        Business Group

TOTAL, PRIME DIRECTS

Page 21This report contains confidential business information.



6 ANANALYTICAL SUPPORT & DATA VAL Task Number: Task Title: Task Category Code:

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/19

9/30/17

10/27/17

11/21/17

B222

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours

SUBTOTALS  FOR TASK 6 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

63.60 5,181.85SUBTOTAL, TASK 6 COSTS

Page 22This report contains confidential business information.



7 CVCLEANUP VALIDATION            Task Number: Task Title: Task Category Code:

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/19

9/30/17

10/27/17

11/21/17

B222

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours

  PRIME  CONTRACTOR

  Name                                                                Job Classification        Business Group

Direct Labor

 

 

 

TOTAL, PROFESSIONAL

TOTAL, PRIME DIRECTS

Page 23This report contains confidential business information.



7 CVCLEANUP VALIDATION            Task Number: Task Title: Task Category Code:

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/19

9/30/17

10/27/17

11/21/17

B222

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours

SUBTOTALS  FOR TASK 7 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

6.00 520.49SUBTOTAL, TASK 7 COSTS

Page 24This report contains confidential business information.



8 AIREMEDIAL ACTION IMPLEMENTATIONTask Number: Task Title: Task Category Code:

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/19

9/30/17

10/27/17

11/21/17

B222

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours

  PRIME  CONTRACTOR

  Name                                                                Job Classification        Business Group

Direct Labor

TOTAL, PROFESSIONAL

TOTAL, PRIME DIRECTS

Page 25This report contains confidential business information.



8 AIREMEDIAL ACTION IMPLEMENTATIONTask Number: Task Title: Task Category Code:

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL CONSTRUCTORS

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/19

9/30/17

10/27/17

11/21/17

B222

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours

  PRIME  CONTRACTOR

  Name                                                                Job Classification        Business Group

TOTAL, PRIME DIRECTS

Page 26This report contains confidential business information.



8 AIREMEDIAL ACTION IMPLEMENTATIONTask Number: Task Title: Task Category Code:

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/19

9/30/17

10/27/17

11/21/17

B222

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours

SUBTOTALS  FOR TASK 8 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

5.00 800,129.68SUBTOTAL, TASK 8 COSTS

Page 27This report contains confidential business information.



9 RVREUSE PLANTask Number: Task Title: Task Category Code:

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/19

9/30/17

10/27/17

11/21/17

B222

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours

SUBTOTALS  FOR TASK 9 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

SUBTOTAL, TASK 9 COSTS

Page 28This report contains confidential business information.



10 PJPROJECT PERFORMANCE           Task Number: Task Title: Task Category Code:

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/19

9/30/17

10/27/17

11/21/17

B222

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours

SUBTOTALS  FOR TASK 10 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

SUBTOTAL, TASK 10 COSTS

Page 29This report contains confidential business information.



11 PCPROJECT COMPLETION & CLOSE OUTTask Number: Task Title: Task Category Code:

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/19

9/30/17

10/27/17

11/21/17

B222

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours

SUBTOTALS  FOR TASK 11 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

SUBTOTAL, TASK 11 COSTS

Page 30This report contains confidential business information.



12 COWORK ASSIGNMENT/TASK ORDER CLOSE OUT    Task Number: Task Title: Task Category Code:

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/19

9/30/17

10/27/17

11/21/17

B222

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours

SUBTOTALS  FOR TASK 12 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

SUBTOTAL, TASK 12 COSTS

Page 31This report contains confidential business information.



    WORK ASSIGNMENT TOTALS ALL TASKS     

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/19

9/30/17

10/27/17

11/21/17

B222

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours  Cost Elements

1,426.20TOTAL, DIRECT LABOR (Professional)

42.90TOTAL, DIRECT LABOR (Clerical)

 

WORK ASSIGNMENT TOTAL, DIRECT COSTS

18,239.28     Other Direct Costs

37,412.24     Travel

     Computer

6,070.52     Equipment

810,633.61     Subpool

     PLI (Pollution Liability Insurance) Premium

TOTAL, INDIRECTS *** (See endnote for rates by firm)

TOTAL, FIXED FEES (Prime)

1,014,282.09TOTAL, WORK ASSIGNMENT

  

  

 

Page 32This report contains confidential business information.



    WORK ASSIGNMENT TOTALS ALL TASKS     

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/19

9/30/17

10/27/17

11/21/17

B222

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours  Cost Elements

***Indirect Rates by Firm:

Firm G&A RateOverhead Rate
Business 

Group Fringe Rate

ADM - ADMINISTRATIVE SERVICES          NLS - NATIONAL SECTOR          PRS - PRIVATE SECTOR           SLS - STATE AND LOCAL SECTOR

Page 33This report contains confidential business information.



REPORT 1A Work Assignment Supplemental Detail Report - Equipment

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

ON-GOING

Remedial Action

Work Area Code:

Action Code:

WA Form:

Work Assignment Status:

Type Site:

1/20/17

3/14/19

9/30/17

10/27/17

11/21/17

B222

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

EXTENSION PERIOD Contract Period:

Performance Based: No

Type Funding: WA Funded

EQUIPMENT

EP1

CH2M HILL INC

Expenditure Category                                                        Current Dollars

Consumable 390.00

Rental - Outside 485.25

Rental Outside 5,195.27

6,070.52Total, CH2M HILL INC Equipment Costs

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



REPORT 1A

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

ON-GOING

Remedial Action

Work Area Code:

Action Code:

WA Form:

Work Assignment Status:

Type Site:

1/20/17

3/14/19

9/30/17

10/27/17

11/21/17

B222

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Work Assignment Supplemental Detail Report - Other Direct Costs

01Operable Unit:

EXTENSION PERIOD 1Contract Period:

Performance Based: No

Type Funding: WA Funded

OTHER DIRECT COSTS

EP1

CH2M HILL INC

Expenditure Category                                                        Current Dollars

Consumables 92.66

Health & Safety 1,507.00

Mail/Courier/Freight 194.08

Outside Services - Other -184.69

Phone/Fax 203.44

Program Support 15,849.00

Utilities 577.79

18,239.28Total, CH2M HILL INC ODCs

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

EP1

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/19

9/30/17

10/27/17

11/21/17

B222

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

REPORT 1A Work Assignment Supplemental Detail Report - Travel

TRAVEL BREAKDOWN

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

DEPARTURE
DATE TRANSPORTATION LODGING PER DIEM OTHER TOTAL TRAVEL PURPOSE

RETURN
DATETRAVEL TOTRAVEL FROMTRAVELER'S NAME

CH2M HILL INC

90.71289.98 ALMA, MI EAST CHICAGO, N 3/8/2017 3/9/2017 64.47 16.00 461.16 PROJECT MYS AND PRE-BID SITE VISIT WITH BIDDERS

3,168.001,255.43NORTHVILLE, MI EAST CHICAGO, N 4/11/2017 10/7/2017 316.42 43.74 4,783 59 RESIDENTIAL REMEDIATION

0.0051.36 ALMA, MI EAST CHICAGO, N 4/12/2017 4/12/2017 0.00 0.00 51 36 PROJECT COORDINATION MEET NG

0.00279.27 ALMA, MI EAST CHICAGO, N 4/19/2017 4/19/2017 5 30 0.00 284 57 PRE-MOBILIZATION SITE VISIT

101.87298.54 ALMA, MI EAST CHICAGO, N 4/27/2017 4/28/2017 31.83 8.00 440 24 SUBCONTRACTOR PROJECT STATUS MEETING

130.04289.98 ALMA, MI EAST CHICAGO, N 5/22/2017 5/23/2017 67.62 -14 94 472.70 PROJECT STATUS MEET NGS

0.00283.55 ALMA, MI EAST CHICAGO, N 5/26/2017 5/26/2017 34.04 0.00 317 59 JOBS TRA NING NITIATIVE GRADUATE NTERVIEWS

166.88285.69 ALMA, MI EAST CHICAGO, N 6/6/2017 6/7/2017 32.84 -23 53 461.88 SUBCONTRACTOR SAFETY MEET NGS

313.73310.30 ALMA, MI EAST CHICAGO, N 7/11/2017 7/14/2017 62.76 -104 31 582.48 SITE VISIT

-356.40844.69GRASS LAKE, N EAST CHICAGO, N 7/22/2017 9/7/2017 10.14 -3.41 495.02 PROV DE RI OVERSIGHT FOR RES DENTIAL CLEANUP

407.43311.37 ALMA, MI EAST CHICAGO, N 7/31/2017 8/4/2017 144.63 -77.19 786 24 SITE VISIT

2,370.252,109.52M LWAUKEE, WI EAST CHICAGO, N 8/2/2017 9/29/2017 790 24 102.64 5,372.65 RESIDENTIAL REMEDIATION CONSTRUCTION MANAGEMENT

0.000.00 SACRAMENTO, CA EAST CHICAGO, N 8/3/2017 9/11/2017 314.49 180 95 495.44 CONSTRUCTION MANAGEMENT

99.000.00 PINE RIVER, WI EAST CHICAGO, N 8/7/2017 8/31/2017 0.00 0.00 99.00 OVERSIGHT WORK

0.00644.60WACO, TX EAST CHICAGO, N 8/14/2017 9/16/2017 0.00 0.00 644.60 CONSTRUCTION QUALITY ASSURANCE MANAGEMENT SUPPOR

2,328.481,525.18CHICAGO, L EAST CHICAGO, N 8/20/2017 9/30/2017 250.43 177 38 4,281.47 QUALITY ASSURNCE MANAGER F ELD OVERSIGHT

545.80339.73 ALMA, MI EAST CHICAGO, N 8/21/2017 8/25/2017 80 50 -21.60 944.43 SITE VISIT

2,277.000.00 PINE RIVER, WI EAST CHICAGO, N 9/1/2017 9/27/2017 348.01 238.71 2,863.72 OVERSIGHT

3,366.001,969.44 SACRAMENTO, CA EAST CHICAGO, N 9/6/2017 10/17/2017 1,112.61 864 28 7,312 33 CONSTRUCTION MANAGEMENT

1,881.001,191.12WACO, TX EAST CHICAGO, N 9/17/2017 10/6/2017 1,151 51 139.18 4,362.81 QUALITY ASSURANCE MANAGER SUPPORT

887.040.00CHICAGO, L EAST CHICAGO, N 10/2/2017 10/15/2017 89 27 57.46 1,033.77 QUALITY ASSURANCE MANAGER F ELD OVERSIGHT

292.89301.75 ALMA, MI EAST CHICAGO, N 10/2/2017 10/4/2017 71.69 -61 53 604.80 SITE VISIT

0.000.00NORTHVILLE, MI EAST CHICAGO, N 10/10/2017 10/18/2017 132 21 128.18 260 39 RESIDENTIAL REMEDIATION

18,069.7212,581.50 5,111.01 1,650.01 37,412.24Total, CH2M HILL INC Travel Costs

This report contains confidential business information.







APPROVED
BUDGET DOLLARS % INV'D+INCUR'D

BUT NOT INV'D

VARIANCE BASED ON
APPROVED BUDGET EXPENDITURE

LIMIT
DOLLARS % DOLLARS

INVOICED

TASK
NO.

TASK
CAT. 
CODE

CUMULATIVE
TOTAL

LOADED $
INVOICED

DOLLARS
INCURRED
BUT NOT
INVOICED

TOTAL
INVOICED +

INCURRED BUT
NOT INVOICED

VARIANCE BASED ON
EXPENDITURE LIMIT

CUMULATIVE
HOURSTASK TITLE % DOLLARS

INVOICED

REPORT 3E Variance Based on Expended To-Date Report --- Task Level  - Work Assignment
226-RARA-053J
USS LEAD ZONE 3, IN
CH2M HILL INC
EP-S5-06-01
053J
IN
5

Work Assignment Number:
Work Assignment Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RA
RA

Remedial Action
WA Funded

Work Area Code:
Action Code:

WA Form:
Type Site:
Type Funding:

01Operable Unit:

Work Assignment Status: ON-GOING
Performance Based: No

1/20/17
3/14/19
9/30/17
10/27/17
11/21/17
B222
Monthly Progress

WA Period of Performance Start:
WA Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

EXTENSION PERIOD 1Contract Period:

1 PROJECT PLANNING AND SUPPORT  PP
2 COMMUNITY INVOLVEMENTCR
3 PROCUREMENT OF SUBCONTRACT    PB
4 MANAGEMENT SUPPORT            MS
5 DETAILED RESIDENT INSPECTION  RI
6 ANALYTICAL SUPPORT & DATA VAL AN
7 CLEANUP VALIDATION            CV
8 REMEDIAL ACTION IMPLEMENTATIONAI
9 REUSE PLANRV
10 PROJECT PERFORMANCE           PJ
11 PROJECT COMPLETION & CLOSE OUTPC
12 WORK ASSIGNMENT/TASK ORDER CLOSE OUTCO

Performance (Award) Fee
TOTAL

This report contains confidential business information.




